

INSERT  
CORPORATE  
LOGO

INSERT  
PROJECT TITLE  
PROJECT NUMBER

# BASELINE ASSET EXECUTION FRAMEWORK

## Project Title

**Project number**

**Document number:** abcd-001-0

**Revision number:** 0

**Framework Leader:**

**Document contributors:**

<b>Name</b>	<b>Title</b>	<b>email</b>
<b>Name</b>	<b>Title</b>	<b>email</b>
<b>Name</b>	<b>Title</b>	<b>email</b>
<b>Name</b>	<b>Title</b>	<b>email</b>

**Probate Party:**

<b>Name</b>	<b>Title</b>	<b>email</b>
<b>Date approved:</b>		

## Notice of user

THIS DOCUMENT IS COPYRIGHTED AND IS THE PROPERTY OF **XXXX**. IT MAY NOT BE COPIED, REPRODUCED OR USED IN WHOLE OR IN PART IN ANY WAY WITHOUT WRITTEN PERMISSION FROM **XXXX**. USE OF THIS DOCUMENT IS PERMITTED ONLY FOR THE SPECIFIC PURPOSE FOR WHICH IT WAS ISSUED BY **XXXX** AND IT MUST BE RETURNED IMMEDIATELY UPON REQUEST.

## History

Release number	Reason for release	Detail
A	<i>Initial draft for review</i>	
B	<i>Second draft for review</i>	
C	<i>Final draft for review</i>	
0	<i>Initial release</i>	
1	<i>Changes to sections 3 and 4</i>	<i>3.2.1: Corrected the spelling of "baef" 3.3.4: Added reference to section 6.1 4.1: Changed the title of the header</i>

## References

1. [Investment-Centric Project Management](#), Chapter 11
2. Web-Added-Value (WAV) download [PAMS](#)
3. Web-Added-Value (WAV) free download [Project Ecosystem](#)
4. Web-Added-Value (WAV) free download [ICPM Lifecycle Phases](#)
5. Web-Added-Value (WAV) free download [Direct Accountability](#)
6. Web-Added-Value (WAV) free download [Contract matters](#)
7. Web-Added-Value (WAV) free download [Bid mechanics](#)

## Table of Contents

Section	Page No.
<b>Section 1 Asset definition</b>	<b>8</b>
1.1 Capacity	8
1.2 Location	8
1.3 Plant inputs and outputs	8
1.3.1 Feedstock	8
1.3.2 Automation levels and controls	8
1.3.3 Pass-fail criteria	8
1.3.4 Utility fluid and gas streams	8
1.3.5 Emissions and effluent destinations	8
1.3.6 Utility sources	8
1.3.7 Self-generated utilities	8
1.3.8 Externally supplied	8
1.4 Targets	9
1.4.1 Economic	9
1.4.2 Operations	9
1.4.3 Reliability and maintainability	9
1.4.4 Local and regional	9
1.4.5 Corporate commitments	9
1.5 Allocations	9
1.5.1 Target budget	9
1.5.2 Tolerance budget	9
1.5.3 Target timelines	9
1.5.4 Tolerance timelines	9
1.5.5 Investment decision milestones	9
1.6 Asset performance assessment metrics	9
<b>Section 2 Asset ownership</b>	<b>10</b>
2.1 Proponents	10
2.2 Name and interest	10
2.3 Locations	10
2.4 Hierarchy	10
2.4.1 Organizational Chart	10
2.4.2 Executive committee	10
2.4.3 Accountability matrix	10
<b>Section 3 Project Ecosystem (PECO)</b>	<b>11</b>
3.1 PECO management	11
3.1.1 Interaction practices	11
3.1.2 Conflict resolution	11
3.1.3 PECO performance assessment metrics	11
3.1.4 Accountability matrix	11
3.2 Kernel layer	11
3.2.1 Terrain, soils and location	11
3.2.2 Climate and seismic characteristics	11
3.2.3 Attitudes of locals	11
3.2.4 Types of natural disasters	11
3.2.5 Water	11
3.2.6 Area access	11

<b>3.3</b>	<b>Location layer</b>	<b>12</b>
3.3.1	Physical limitations and bottlenecks	12
3.3.2	Transportation and infrastructure	12
3.3.3	Communications	12
3.3.4	Utilities	12
3.3.5	Local history, culture and languages	12
3.3.6	Past project experience	12
3.3.7	Local priorities	12
3.3.8	Local governance	12
3.3.9	Local kings	12
3.3.10	Local expectation	12
<b>3.4</b>	<b>Whip layer</b>	<b>12</b>
3.4.1	Local regulations	12
3.4.2	Provincial and state regulations	12
3.4.3	National regulations	12
3.4.4	Permit and licensing bodies	12
3.4.5	Mandatory codes, standards and specifications	12
3.4.6	Authentication and sign-off regulations	12
3.4.7	Labor standards and regulations	12
3.4.8	Regulatory expectations (language, formatting, timing)	12
3.4.9	Offshoring, in-shoring and workforce obligations	12
<b>3.5</b>	<b>Grease layer</b>	<b>13</b>
3.5.1	Labor pools	13
3.5.2	Construction preferences	13
3.5.3	Foreign worker regulations	13
3.5.4	Special interest stakeholders	13
3.5.5	Political system and expectations	13
3.5.6	Middlemen, influence peddlers and facilitators	13
3.5.7	Graft and bribery practices	13
<b>3.6</b>	<b>Culture layer</b>	<b>13</b>
3.6.1	Labor practices and skill-sets	13
3.6.2	Management preferences	13
3.6.3	Cultural sensitivities	13
3.6.4	Local and remote labor pool capacities	13
3.6.5	Business practices and imperatives	13
<b>3.7</b>	<b>Chain layer</b>	<b>13</b>
3.7.1	Logistic practices and limitations	13
3.7.2	Transportation practices and limitations	13
3.7.3	Material handling, off and on-loading	13
3.7.4	Import/export procedures and paperwork	13
3.7.5	Import and export verification and validation	13
3.7.6	Sourcing prohibitions	13
3.7.7	Ports, airports, rail and road conditions	13
<b>3.8</b>	<b>Bulwark layer</b>	<b>14</b>
3.8.1	Competitive landscape	14
3.8.2	Competitor projects (past, present and future)	14
3.8.3	Lessons learnt	14
3.8.4	Political connections	14
3.8.5	Vested commercial and industrial interests	14
3.8.6	Government expectations	14
3.8.7	Decision-making framework	14

<b>Section 4</b>	<b>Realization strategy</b>	<b>15</b>
<b>4.1</b>	<b>Framework team</b>	<b>15</b>
4.1.1	Organizational chart	15
4.1.2	Accountability matrix	15
4.1.3	Sponsor committee	15
4.1.4	Office locations	15
4.1.5	Core functions of Framework	15
4.1.6	Checks and balance	15
<b>4.2</b>	<b>Phases</b>	<b>15</b>
4.2.1	Target work	15
4.2.2	Key deliverables	15
4.2.3	Milestones	15
4.2.4	Cost and budget estimate class	15
4.2.5	Decision criteria	15
<b>4.3</b>	<b>Alignment of interests</b>	<b>15</b>
4.3.1	Objectives	15
4.3.2	Option 1	15
<b>4.4</b>	<b>Personnel development</b>	<b>16</b>
4.4.1	Cross-functional opportunities	16
4.4.2	Specialized training	16
4.4.3	Secondment strategies	16
4.4.4	By vendors with Owner	16
4.4.5	By Owner with vendors	16
4.4.6	Fast-tracking of high potential individuals	16
<b>4.5</b>	<b>Portfolio management</b>	<b>16</b>
4.5.1	Project list	16
4.5.2	Reporting requirements	16
4.5.3	Steering committee meetings	16
4.5.4	Market intelligence analysis targets	16
4.5.5	Competitive landscape analysis targets	16
4.5.6	Regulatory environment tracking targets	16
4.5.7	Geo-political impact analysis targets	16
<b>4.6</b>	<b>Global execution strategies</b>	<b>16</b>
4.6.1	Aggregate function targets	16
4.6.2	Portfolio performance assessment metrics	16
4.6.3	Asset configuration management	16
4.6.4	Continuous improvement program	16
4.6.5	Auditing targets and procedures	16
<b>Section 5</b>	<b>Execution management</b>	<b>17</b>
<b>5.1</b>	<b>Resources management</b>	<b>17</b>
5.1.1	Project implementation process	17
5.1.2	Management of Change	17
5.1.3	Risk management	17
5.1.4	Objectives	17
5.1.5	Qualitative methods	17
5.1.6	Quantitative methods	17
5.1.7	Acceptance criteria by Owner	17
<b>5.2</b>	<b>Interface management</b>	<b>17</b>
5.2.1	Mechanics and mechanisms	17
5.2.2	Software platforms	17

5.2.3	Accountability matrix	17
<b>5.3</b>	<b>Health, Safety, Security, Environmental and Social performance</b>	<b>17</b>
5.3.1	Definitions	17
5.3.2	Targets	17
5.3.3	Management system	17
5.3.4	HSE in design	17
5.3.5	HSE in construction	17
5.3.6	Accountability matrix	17
<b>5.4</b>	<b>Quality assurance</b>	<b>18</b>
5.4.1	Definitions	18
5.4.2	Philosophy	18
5.4.3	Mechanics and mechanisms	18
5.4.4	Audits – Performance	18
5.4.5	Audits – Technical	18
5.4.6	Audits - Financials	18
5.4.7	Inspection and testing requirements	18
5.4.8	Mandatory reporting	18
<b>5.5</b>	<b>Estimating</b>	<b>18</b>
5.5.1	Assignment of estimate classes	18
5.5.2	By phase	18
5.5.3	Estimating methodologies	18
5.5.4	Tools and techniques	18
5.5.5	Datum sources	18
5.5.6	Feedback requirements	18
5.5.7	Owner/Vendor roles	18
<b>5.6</b>	<b>Mandatory performance assessments metrics</b>	<b>18</b>
5.6.1	By deliverable type	18
5.6.2	By management function	18
5.6.3	By PECO layers	18
<hr/>		
<b>Section 6</b>	<b>SOE / SOL</b>	<b>19</b>
<hr/>		
<b>6.1</b>	<b>Communications</b>	<b>19</b>
6.1.1	Corporate network	19
6.1.2	Cloud strategy	19
6.1.3	Web site strategy	19
6.1.4	Social media strategy	19
6.1.5	Systems and applications	19
6.1.6	Third-party connectivity	19
6.1.7	Tele-conferencing	19
6.1.8	Mandatory reports	19
6.1.9	Email policy	19
<b>6.2</b>	<b>Documentation</b>	<b>19</b>
6.2.1	Style guide	19
6.2.2	Standard paper sizes	19
6.2.3	Document templates and layouts	19
6.2.4	Languages	19
<b>6.3</b>	<b>Accounting</b>	<b>20</b>
6.3.1	Cost Breakdown Structure (CBS)	20
6.3.2	Control account coding structure	20
6.3.3	Budget progress measurement process	20
6.3.4	Earned Value management	20
6.3.5	Rules of credit	20

6.3.6	Payment policy	20
6.3.7	Cost reporting requirements	20
6.3.8	Change management	20
6.3.9	Invoice management	20
6.3.10	Auditing	20
<b>6.4</b>	<b>Risk assignment and divestiture</b>	<b>20</b>
6.4.1	Assigned to Owner	20
6.4.2	Assigned to Partners	20
6.4.3	Assigned to Vendors	20
6.4.4	Warranty requirements	20

## List of Figures

Name	Page No.
<a href="#">No table of figures entries found.</a>	

# Section 1 Asset definition

## 1.1 Capacity

Text

- ▶ Bullet example

## 1.2 Location

Text

## 1.3 Plant inputs and outputs

### 1.3.1 Feedstock

- ▶ Bullet list

### 1.3.2 Automation levels and controls

8. Numbered list

### 1.3.3 Pass-fail criteria

Text

### 1.3.4 Utility fluid and gas streams

Text

### 1.3.5 Emissions and effluent destinations

Text

### 1.3.6 Utility sources

Text

### 1.3.7 Self-generated utilities

Text

### 1.3.8 Externally supplied

Text



## **1.4 Targets**

### **1.4.1 Economic**

### **1.4.2 Operations**

### **1.4.3 Reliability and maintainability**

### **1.4.4 Local and regional**

### **1.4.5 Corporate commitments**

## **1.5 Allocations**

### **1.5.1 Target budget**

### **1.5.2 Tolerance budget**

### **1.5.3 Target timelines**

### **1.5.4 Tolerance timelines**

### **1.5.5 Investment decision milestones**

## **1.6 Asset performance assessment metrics**

## Section 2 Asset ownership

### 2.1 Proponents

### 2.2 Name and interest

### 2.3 Locations

### 2.4 Hierarchy

#### 2.4.1 Organizational Chart

#### 2.4.2 Executive committee

#### 2.4.3 Accountability matrix

## Section 3 Project Ecosystem (PECO)

### 3.1 PECO management

#### 3.1.1 Interaction practices

#### 3.1.2 Conflict resolution

#### 3.1.3 PECO performance assessment metrics

#### 3.1.4 Accountability matrix

### 3.2 Kernel layer

#### 3.2.1 Terrain, soils and location

#### 3.2.2 Climate and seismic characteristics

#### 3.2.3 Attitudes of locals

#### 3.2.4 Types of natural disasters

#### 3.2.5 Water

#### 3.2.6 Area access

Text

### **3.3 Location layer**

#### **3.3.1 Physical limitations and bottlenecks**

#### **3.3.2 Transportation and infrastructure**

#### **3.3.3 Communications**

#### **3.3.4 Utilities**

#### **3.3.5 Local history, culture and languages**

#### **3.3.6 Past project experience**

#### **3.3.7 Local priorities**

#### **3.3.8 Local governance**

#### **3.3.9 Local kings**

#### **3.3.10 Local expectation**

Text

### **3.4 Whip layer**

#### **3.4.1 Local regulations**

#### **3.4.2 Provincial and state regulations**

#### **3.4.3 National regulations**

#### **3.4.4 Permit and licensing bodies**

#### **3.4.5 Mandatory codes, standards and specifications**

#### **3.4.6 Authentication and sign-off regulations**

#### **3.4.7 Labor standards and regulations**

#### **3.4.8 Regulatory expectations (language, formatting, timing)**

#### **3.4.9 Offshoring, in-shoring and workforce obligations**

### **3.5 Grease layer**

#### **3.5.1 Labor pools**

#### **3.5.2 Construction preferences**

#### **3.5.3 Foreign worker regulations**

#### **3.5.4 Special interest stakeholders**

#### **3.5.5 Political system and expectations**

#### **3.5.6 Middlemen, influence peddlers and facilitators**

#### **3.5.7 Graft and bribery practices**

### **3.6 Culture layer**

#### **3.6.1 Labor practices and skill-sets**

#### **3.6.2 Management preferences**

#### **3.6.3 Cultural sensitivities**

#### **3.6.4 Local and remote labor pool capacities**

#### **3.6.5 Business practices and imperatives**

### **3.7 Chain layer**

#### **3.7.1 Logistic practices and limitations**

#### **3.7.2 Transportation practices and limitations**

#### **3.7.3 Material handling, off and on-loading**

#### **3.7.4 Import/export procedures and paperwork**

#### **3.7.5 Import and export verification and validation**

#### **3.7.6 Sourcing prohibitions**

#### **3.7.7 Ports, airports, rail and road conditions**

### **3.8 Bulwark layer**

#### **3.8.1 Competitive landscape**

#### **3.8.2 Competitor projects (past, present and future)**

#### **3.8.3 Lessons learnt**

#### **3.8.4 Political connections**

#### **3.8.5 Vested commercial and industrial interests**

#### **3.8.6 Government expectations**

#### **3.8.7 Decision-making framework**

## Section 4 Realization strategy

### 4.1 Framework team

#### 4.1.1 Organizational chart

#### 4.1.2 Accountability matrix

#### 4.1.3 Sponsor committee

#### 4.1.4 Office locations

#### 4.1.5 Core functions of Framework

#### 4.1.6 Checks and balance

### 4.2 Phases

#### 4.2.1 Target work

#### 4.2.2 Key deliverables

#### 4.2.3 Milestones

#### 4.2.4 Cost and budget estimate class

#### 4.2.5 Decision criteria

### 4.3 Alignment of interests

#### 4.3.1 Objectives

#### 4.3.2 Option 1

## **4.4 Personnel development**

### **4.4.1 Cross-functional opportunities**

### **4.4.2 Specialized training**

### **4.4.3 Secondment strategies**

### **4.4.4 By vendors with Owner**

### **4.4.5 By Owner with vendors**

### **4.4.6 Fast-tracking of high potential individuals**

## **4.5 Portfolio management**

### **4.5.1 Project list**

### **4.5.2 Reporting requirements**

### **4.5.3 Steering committee meetings**

### **4.5.4 Market intelligence analysis targets**

### **4.5.5 Competitive landscape analysis targets**

### **4.5.6 Regulatory environment tracking targets**

### **4.5.7 Geo-political impact analysis targets**

## **4.6 Global execution strategies**

### **4.6.1 Aggregate function targets**

### **4.6.2 Portfolio performance assessment metrics**

### **4.6.3 Asset configuration management**

### **4.6.4 Continuous improvement program**

### **4.6.5 Auditing targets and procedures**



## Section 5 Execution management

### 5.1 Resources management

#### 5.1.1 Project implementation process

#### 5.1.2 Management of Change

#### 5.1.3 Risk management

#### 5.1.4 Objectives

#### 5.1.5 Qualitative methods

#### 5.1.6 Quantitative methods

#### 5.1.7 Acceptance criteria by Owner

### 5.2 Interface management

#### 5.2.1 Mechanics and mechanisms

#### 5.2.2 Software platforms

#### 5.2.3 Accountability matrix

### 5.3 Health, Safety, Security, Environmental and Social performance

#### 5.3.1 Definitions

#### 5.3.2 Targets

#### 5.3.3 Management system

#### 5.3.4 HSE in design

#### 5.3.5 HSE in construction

#### 5.3.6 Accountability matrix

## **5.4 Quality assurance**

### **5.4.1 Definitions**

### **5.4.2 Philosophy**

### **5.4.3 Mechanics and mechanisms**

### **5.4.4 Audits – Performance**

### **5.4.5 Audits – Technical**

### **5.4.6 Audits - Financials**

### **5.4.7 Inspection and testing requirements**

### **5.4.8 Mandatory reporting**

## **5.5 Estimating**

### **5.5.1 Assignment of estimate classes**

### **5.5.2 By phase**

### **5.5.3 Estimating methodologies**

### **5.5.4 Tools and techniques**

### **5.5.5 Datum sources**

### **5.5.6 Feedback requirements**

### **5.5.7 Owner/Vendor roles**

## **5.6 Mandatory performance assessments metrics**

### **5.6.1 By deliverable type**

### **5.6.2 By management function**

### **5.6.3 By PECO layers**

## Section 6 SOE / SOL

### 6.1 Communications

#### 6.1.1 Corporate network

#### 6.1.2 Cloud strategy

#### 6.1.3 Web site strategy

#### 6.1.4 Social media strategy

#### 6.1.5 Systems and applications

#### 6.1.6 Third-party connectivity

#### 6.1.7 Tele-conferencing

#### 6.1.8 Mandatory reports

#### 6.1.9 Email policy

### 6.2 Documentation

#### 6.2.1 Style guide

#### 6.2.2 Standard paper sizes

#### 6.2.3 Document templates and layouts

#### 6.2.4 Languages

## **6.3 Accounting**

### **6.3.1 Cost Breakdown Structure (CBS)**

### **6.3.2 Control account coding structure**

### **6.3.3 Budget progress measurement process**

### **6.3.4 Earned Value management**

### **6.3.5 Rules of credit**

### **6.3.6 Payment policy**

### **6.3.7 Cost reporting requirements**

### **6.3.8 Change management**

### **6.3.9 Invoice management**

### **6.3.10 Auditing**

## **6.4 Risk assignment and divestiture**

### **6.4.1 Assigned to Owner**

### **6.4.2 Assigned to Partners**

### **6.4.3 Assigned to Vendors**

### **6.4.4 Warranty requirements**